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RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $1,750,000 be allocated from the Budget Act 2004, Budget Act Items 2660-302-0042 
and 2660-302-0890, to provide additional funds for the project listed below. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $1,750,000 of additional State funds for the previously approved project 
listed below: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award

1 2-Plu-70 $16,150,000 $23,290,000 $23,290,000 $1,750,000 $25,040,000 55% V 

“Caltrans improves mobility across California” 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution:  FA-04-06 

1 
$1,750,000 

Department of 
Transportation 

Plumas 
02N-Plu-70 

3.0/7.0 
 

 
In Plumas County, near Storrie from North 
Fork Feather River Bridge No. 9-02 to 
east of North Fork Feather River Bridge 
No. 9-04, and in Butte and Plumas 
County near Pulga and Belden at North 
Fork Feather River Bridge No. 12-38 and 
No. 9-9. 
Rehabilitate five bridges. 
 
Supplemental funds are needed to 
complete construction. 
 

 
3016U1 
A0001G, 

B0001G, 5100 
2000-01 

301-0042 
301-0890 

20.20.201.110 
SHOPP 

 
2004-05 

302-0042 
302-0890 

20.20.201.110 
SHOPP 

 
 

 
 
 
 
 

$4,420,000 
$18,870,000 

 
 
 
 

- 
- 
 
 

$23,290,000 

 
 
 
 
 

- 
- 
 
 
 
 

$332,000 
$1,418,000 

 
 

$1,750,000 
 

 
 
 
 
 

$4,420,000 
$18,870,000 

 
 
 
 

$332,000 
$1,418,000 

 
 

$25,040,000 
 

 
 
 

 
 N
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PROJECT DESCRIPTION  

This project will rehabilitate a total of five steel truss bridges on Route 70 in the Feather River 
Canyon.  Four of the bridges are located in Plumas County, near Storrie, and one bridge is in Butte 
County.  All five bridges were constructed in the 1930’s and are eligible for the National Register of 
Historic Places because of their age and location in the Feather River Canyon.  The five structures 
were built utilizing a variety of structural steel truss designs.  Each bridge has permit load 
restrictions and must be retrofitted in order to meet seismic loading standards. 
 
FUNDING STATUS 
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“Caltrans improves mobility across California” 

The project was originally programmed in the 2000 State Highway Operation and Protection 
Program (SHOPP) as two separate projects for a total of $17,372,000 in FY 2001-02  
(PPNO’s A0001G and 5100).  The project was voted for a total of $16,150,000 in June 2001.  Four 
bids were opened in September 2001, but all of the bids exceeded funding available to award the 
contract.  On February 28, 2002, the Commission approved a $4,350,000 supplemental allocation to 
allow this project to be re-advertised.  In July 2002, the Commission also approved an additional 
supplemental funds request for $2,795,000 to award the construction contract to the low bidder. This 
request for $1,750,000 to complete the construction results in an overall increase of 55% over the 
original vote amount for this project. 
 
REASON FOR INCREASE 

Construction on the project began in August 2002 and is now 92 percent complete.  The cost 
increases in this construction contract are attributed to significant unanticipated work, including the 
removal and replacement of a bridge deck and differing site conditions.  The remaining major items 
of work are: painting the bridges, the arch-to-girder span seismic connection work at Pulga Bridge, 
and polyester overlays and miscellaneous work. 
 
The construction contingency and supplemental work funds were not adequate to fund the unplanned 
replacement of the Pulga bridge deck due to the deteriorating conditions of the deck structure and 
the seismic retrofitting difficulties.  Originally the work consisted of retrofitting the deck by 
chipping through the existing concrete, welding the Nelson studs to the girders, and backfilling these 
holes with new concrete.  However, when the holes were expose, the deck reinforcement was found 
to be too closely spaced (a condition not shown on the as-built plans) to allow placement of the 
Nelson studs.  This retrofit problem, in combination with the existing conditions of the deck, 
resulted in the decision to have the bridge deck replaced.  
 
Additional compensation for the foundation work was also needed at the Pulga, Rock Creek, and 
Storrie bridges when deeper competent rock formations than those indicated in the log of test 
borings were encountered.  The differing site conditions at these locations have resulted in additional 
excavation, increased concrete footing quantity, and longer pile casing extensions and pile depths.   
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $1,750,000 to allow the completion of 

construction on this project. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department has considered this option and determined executing 
another project to complete the deleted work later would result in greater costs and 
more disruption to the traveling public and local political fallout. 
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